
CONTRACT TIME DETERMINATION



DEFINITIONS

Calendar Day:  Any day shown on the calendar beginning and ending at midnight.

Working Day:  A calendar day during which major construction operations could proceed for 6 hours or
more.  The following days are not counted as working days: Saturday, Sundays, holidays, and the period from
December 15 to March 15, both dates inclusive.

Controlling Item(s):  Contract work item(s) that (a) is large enough in volume, (b) requires a lengthy period
for completion, or (c) is on the critical path of a precedence diagram.

Completion Date:  The contractor must have all (essential) work completed by a specific date without regard
for working days.

Production Rate:  The amount constructed over a specified time period.

CONTRACT TIME DETERMINATION

The validity of the contract time included in contracts is extremely critical.  Contracts that specify too few
working days or a short time period may:

• Encourage higher bids
• Eliminate some qualified contractors
• Increase number of time overruns and contractor claims
• Increase bond costs for contractors
• Encourage good management and thus high production
• Lower administration and engineering costs

Contracts that specify an excessive number of working days or a long time period may:

• Encourage lower bid prices
• Permit both high and low production contractors to bid on project
• Allow contractors to stop all work on projects for extended periods.
• Encourage contractors to bid more work than they can handle in a timely manner
• Subject the public to added inconvenience by forcing travel on a roadway where safety is less than

desirable.
• Reduce the bonding capacity of contractors
• Discourage innovative management and/or construction techniques
• Increase administration and engineering costs

Several different procedures can be used to estimate the number of working days or calendar days needed to
complete construction projects.  Some of these techniques are simple and depend on individual judgment.
Others are more complicated, drawing heavily on past data accumulated by the department and possibly using a



computer program to develop time schedules. Each of these procedures, however, depends on first developing
a progress schedule.

DISTRICT ROLE

District Design personnel should develop the progress schedule.  This should be developed late in the design
phase of the project.  Preferably after the quantities have been completely tabulated.  District Construction
personnel should review this schedule prior to submitting it to the Support Center.  A suggested time for review
would be during the final field check for the project when both divisions can discuss the length of contract time.

A. Developing A Progress Schedule

The progress schedule shows the items of work and the durations associated with the chosen
production rates.  The time to complete each controlling item of work included in the progress schedule
is computed based on the production rates applicable to that project.  Items should be arranged by
chronological sequence of construction operations.  Minor items that may be performed concurrently
with controlling items or that can be completed in a comparatively short length of time need not be
analyzed.

In determining a progress schedule it should be remembered that the start and ending dates for each
controlling item need to be based on the earliest date on which work on that time will begin and how
long it will take to complete.  The earliest start date for each activity will be determined by the
completion of the activities which precede it, allowing for the fact that some activities can begin before
the preceding activity is entirely completed.

Along with the time established for all controlling items, additional time should be allowed in the contract
for initial mobilization and final cleanup. It should be remembered there are seasonal limitations for some
construction activities and consideration should be made in the progress schedule (i.e. asphalt paving).

1. Adapting Production Rates To a Particular Project

Before time durations for individual work items can be computed, certain project specific
information should be determined and some management decisions made.  A determination should
be made relative to the urgency of the completion of the proposed project.  The traffic volumes
affected as well as the effect of detours should be analyzed.  The size and location of the project
should be reviewed as well as the effects of staging, working double shifts, and the feasibility of
night work as well as restrictions on closing lanes and other restrictions set out in the traffic control
plan.

Also, the availability of material for controlling items of work should be investigated.  For example,
it might be appropriate to consider the need for multiple crews on a specific item to expedite the
completion when there are exceptionally large quantities or when there is a large impact on traffic.



Beginning in April of 1993, and again in December of 1997, a survey of the production rates in all
ten districts and the AGC was made, and the results tabulated (see attached sheets).

The low production rates category would include those projects which may include some of the
following characteristics:

• heavy traffic
• urban area
• tight working conditions
• complex staging
• mostly hand work or "piece-work"
• not readily available material
• reconstruction
• difficult earthwork (poor soil type; steep grading; truck haul)
• non-standard construction (variable pavement widths, etc.)

The average production rates category would include those projects which may include some of the
following characteristics:

• light traffic
• rural area
• simple staging
• mostly machine work (i.e. slip-form paving)
• readily available material
• new construction or relocation
• easy earthwork (good soil type; scraper haul)
• standard construction (uniform pavement widths, etc.)

The high production rates or "accelerated" category would include critical types of projects where
an efficient contractor is working more than 8 hours per day, more than 5 days per week, and
possibly with additional workers.

The production rates used should be based on the desired level of resource commitment (labor,
equipment, etc.) deemed practical given the physical limitations of the project.

2. Other Factors Which Influence Contract Time

In addition to production rates, the following items should be considered when determining contract
time:

(a) Effects of maintenance of traffic requirements on scheduling and the sequence of operations.

(b) Curing time and waiting periods between successive paving courses or between concrete
placement operations, as well as specified embankment settlement periods.



(c) Seasonal limitations for certain items which affect the number of days the contractor will be able
to work as well as production rates.

(d) Conflicting operations of adjacent projects, both public and private.

(e) Review time for falsework plans, shop drawings, post-tensioning plans, mix designs, etc.

(f) Time for fabrication of structural steel, signal mast arms, and other specialty items.

(g) Coordinate with utilities.

(h) Time to obtain permits.

(i) The effect of permit conditions and/or restrictions.

(j) Restrictions for nighttime and weekend operations.

(k) Time of the year of the letting as well as duration of the project.

(l) Location.

(m) Delivery of materials

(n) Coordination with major community events and holidays.

(o) Commitments which have been made.

(p) Other pertinent items.

B. Procedures For Setting Contract Time

Once the progress schedule is developed, then a decision must be made on which procedure to use for
setting the contract time.  The working-day and calendar-day methods have an advantage over the
completion-date method in that the contractor is not liable for circumstances beyond his control;
however, each day that is charged must be carefully documented.  In setting contract time it is
recommended that a completion date be applied only when project completion is critical or when a
large volume of traffic is affected.

Management should be involved in identifying the projects that must be completed at the earliest
practical date.  Procedures which would accelerate project completion, such as a "liquidated Damages
Specified" or "Acceleration of Work" clause, should be considered when construction will affect traffic
substantially or when project completion is crucial.  It should be remembered that while high traffic
volumes can greatly delay a contractor's work, if a contractor were to initiate double shifts to complete



a project by an unreasonable date, greater exposure to hazards and traffic disruptions might result than
would occur with the expeditious continuation of work with moderate use of overtime.

1. Working Days Based on Quantity and Production Rates

Working days which are developed from production rates for work items are usually based on
experience and past data from completed projects.  The controlling items are used as the primary
basis for specifying contract time.

Large, complicated projects requiring extensive coordination of materials, equipment, personnel,
and administrative support can best be handled by means of work-flow techniques such as CPM
(Critical Path Method).

2. Completion Date Based on Construction Season Limits

Time limits are set at the end of the construction season for certain surfacing and paving projects.
This method is satisfactory when:

(a) the projects are awarded early in the season

(b) a sufficient time is available to finish the project before the completion date

(c) a large number of projects is not awarded to a single contractor

(d) materials are readily available

(e) the contractor is held responsible for the expense of maintaining the project over the winter or
paying liquidated damages

Example:  Leveling course jobs, let in the spring, are assigned a completion date of October 1,
which is the last day asphalt may be placed by specification.

3. Completion Date Based on Stage Construction

Some projects or portions of projects must be completed by a specific date to allow access by
subsequent contractors to adjoining projects. Delays in completion of the project can result in
considerable claims for delay costs by the subsequent contractor.  Therefore a specific completion
date associated with a sufficiently high rate for liquidated damages is advisable.  A realistic
completion date must be assigned or the final costs will outweigh the desired benefits.

4. Completion Date Set by Contractor

Contractors enter a bid and Calendar Days.  The product of the number of calendar days and the
road user cost is then added to the amount bid for work items and the total is used to determine the



low bidder.  This procedure is known as an Acceleration of Work Clause or "A plus B" bidding.  It
should be used sparingly and only when the quick project completion is critical.

SUPPORT CENTER ROLE

One objective in the determination of a time period is to encourage a reasonable number of contractors to bid
on the project. This allows for competitive bidding and results in lower bid prices. Knowledge of the capabilities
and work loads of the contractors that normally bid each type of work is required.

The Support Center will review the district's working day study so that these factors are considered, as well as
to insure that production rates and other considerations are applied uniformly throughout the state.  The Support
Center will also review the district's progress schedule for coordination with the progress schedule supplied by
the Bridge Division, or for any projects which are let in combination.  The Support Center will reserve the right
to adjust the working day counts as necessary for the reasons previously stated.

CONCLUSIONS AND RECOMMENDATIONS

In setting contract time limits, a decision must be made on whether to have the construction project completed
by a specific date at any cost, or to have the project completed in a reasonable period of time at a reasonable
cost. Once specified,  contract time becomes a contractual condition, and as such, affects both the bidding and
the administration of the project.

An essential element of MoDOT's procedure should be the monitoring of existing projects to determine if the
contract times being specified are appropriate.  As a part of this process, updates and changes should be made
as determined to be necessary.  In addition, good communication between District Design and District
Construction and the Bridge Division is essential in preparing realistic working day counts.

When establishing a new time-estimation procedure or modifying the existing procedure, the performance of the
existing procedure should be carefully monitored both for projects with major time overruns and for projects
completed much earlier than the contract date.  It is also important to identify projects that were completed on
time, even though work was not continuous.  Special attention should be given to identifying items of work that
must be completed in specific sequence.  Although the experience of other organizations can be useful in
establishing estimating procedures, MoDOT should use its own data and historical files to develop new methods
or to check the validity of existing procedures.



       PRODUCTION RATES DECEMBER   1997

    EARTHWORK
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW 0.5 1.0 0.5 0.5 2.0 0.3 1.3 2.0 2.0 1.3 2.0 1.2
CLEARING & GRUBBING ACRES/DAY AVERAGE 1.0 3.0 4.0 5.0 6.0 3.2 1.3 4.0 4.0 2.9 3.0 3.4

HIGH 1.6 4.0 11.0 10.0 16.0 6.0 1.3 6.0 6.0 3.3 4.0 6.3
LOW 780.0 45.0 900.0 1000.0 1133.0 93.0 500.0 1500.0 1400.0 2025.0 2500.0 1079.6

COMMON EXCAVATION - PLASTIC SOILS CY/DAY AVERAGE 2500.0 340.0 2500.0 2000.0 3222.0 1297.0 1000.0 3750.0 2500.0 4100.0 3000.0 2382.6
HIGH 3030.0 840.0 5000.0 2700.0 7333.0 2500.0 1500.0 6000.0 3500.0 5250.0 3500.0 3741.2
LOW 1000.0 1000.0 1000.0 1000.0 3000.0 50.0 557.0 1000.0 1650.0 1233.0 3000.0 1317.3

COMMON EXCAVATION - GRANULAR SOILS CY/DAY AVERAGE 4000.0 3500.0 2000.0 2000.0 4000.0 1275.0 2394.0 2750.0 3000.0 4500.0 3500.0 2992.6
HIGH 10000.0 4000.0 5000.0 7000.0 8000.0 2500.0 4231.0 4500.0 4300.0 7333.0 4000.0 5533.1
LOW 100.0 250.0 100.0 100.0 100.0 50.0         -- 300.0 400.0 300.0 400.0 210.0

CHANNEL EXCAVATION CY/DAY AVERAGE 500.0 750.0 800.0 200.0 400.0 275.0 200.0 650.0 950.0 1000.0 600.0 575.0
HIGH 1000.0 1000.0 1500.0 300.0 700.0 500.0         -- 1000.0 1350.0 3000.0 800.0 1115.0
LOW 500.0 100.0 1000.0 1900.0 300.0 250.0 700.0 300.0 525.0 3000.0 857.5

ROCK EXCAVATION - BLASTING CY/DAY AVERAGE 2000.0     N / A     3000.0 2000.0 3500.0 900.0 500.0 1850.0 1050.0 850.0 4500.0 2015.0
HIGH 3500.0 7000.0 3000.0 8000.0 1500.0 750.0 3000.0 1750.0 1800.0 6000.0 3630.0
LOW 500.0 1000.0 500.0 1500.0 14.0 2750.0 1500.0 1050.0 200.0 200.0 921.4

ROCK EXCAVATION - NON BLASTING CY/DAY AVERAGE 2000.0     N / A     2500.0 900.0 5000.0 1207.0 3000.0 3250.0 1850.0 600.0 300.0 2060.7
HIGH 3500.0 3000.0 1200.0 7000.0 2400.0 4000.0 5000.0 2500.0 2300.0 400.0 3130.0
LOW 1000.0 2000.0 2700.0 200.0 1250.0 2413.0 750.0 1000.0 700.0 400.0 1000.0 1219.4

EMBANKMENT IN PLACE CY/DAY AVERAGE 4000.0 6500.0 6167.0 400.0 5500.0 2240.0 2400.0 2500.0 3500.0 4000.0 3000.0 3655.2
HIGH 10000.0 8000.0 8383.0 800.0 7500.0 9096.0 3400.0 5000.0 8000.0 7500.0 4000.0 6516.3
LOW 32.0 40.0 50.0 50.0 40.0 1.0 12.0 200.0 50.0 48.2 200.0 65.7

CLASS 3 EXCAVATION CY/DAY AVERAGE 65.0 85.0 150.0 150.0 150.0 182.0 61.0 850.0 170.0 109.2 300.0 206.6
HIGH 81.0 156.0 275.0 400.0 425.0 363.0 158.0 1500.0 260.0 173.2 400.0 381.0
LOW 25.0 50.0 25.0 500.0 2.0 100.0 22.0 10.0 200.0 103.8

CLASS 3 EXCAVATION IN ROCK CY/DAY AVERAGE      N / A     50.0 75.0 100.0 750.0 73.0     N / A     500.0 50.0 25.0 300.0 213.7
HIGH 75.0 100.0 150.0 1000.0 144.0 900.0 70.0 50.0 400.0 321.0

        BASE CONSTRUCTION
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW 1010.0 1500.0 200.0 1500.0 14.0 83.0 500.0 500.0 1500.0 450.0 725.7
AGGREGATE BASE TONS/DAY AVERAGE      N / A 1534.0 2000.0 600.0 2750.0 424.0 488.0 1500.0 1250.0 2000.0 980.0 1352.6

HIGH 1808.0 2500.0 3000.0 3750.0 834.0 893.0 2500.0 2000.0 2300.0 1706.0 2129.1
LOW 1000.0 1528.0 2000.0 1000.0 1000.0 50.0 3774.0 2500.0 3250.0 5314.6 3000.0 2219.7

AGGREGATE BASE, 4" SY/DAY AVERAGE 2000.0 5783.0 3000.0 2500.0 2800.0 5025.0 6886.0 8250.0 6000.0 9840.0 6000.0 5280.4
HIGH 2300.0 13093.0 8000.0 5000.0 4333.0 10000.0 9998.0 14000.0 8500.0 17350.2 9000.0 9234.0
LOW 500.0 100.0 800.0 50.0 300.0 1000.0 458.3

PLACING ROCK BASE (2 FT. THICK) SQ YD/DAY AVERAGE 850.0      N / A     750.0      N / A 1300.0 925.0      N / A 1150.0 1500.0      N / A      N / A 1079.2
HIGH 950.0 1500.0 2700.0 1800.0 2000.0 2000.0 1825.0

         BITUMINOUS PAVING
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW 1200.0 462.0 500.0 200.0 850.0 20.0 415.0 800.0 760.0 358.3 50.0 510.5
BITUMINOUS / ASPHALTIC CONCRETE PLACEMENT TONS/DAY AVERAGE 4000.0 1863.0 1000.0 1500.0 1850.0 1410.0 1412.0 1900.0 178.0 1750.0 1042.0 1627.7

HIGH 4300.0 3019.0 2000.0 3000.0 3750.0 2800.0 2296.0 3000.0 263.0 2223.3 2862.0 2683.0
LOW 445.0 4055.0 2000.0 2000.0 5000.0 622.0         --       3000.0 4500.0 6031.0 2500.0 3015.3

COLD MILL BITUMINOUS SURFACE (3" OR LESS) SY/DAY AVERAGE 2500.0 15362.0 5000.0 14000.0 11000.0 12311.0 225.0 7500.0 9500.0 8080.0 5000.0 8225.3
HIGH 3000.0 29050.0 10000.0 27000.0 16000.0 24000.0 8078.0 12000.0 1500.0 13843.3 10000.0 14042.8
LOW 55.0 1201.0 600.0 500.0 200.0 50.0         -- 200.0 500.0 500.0 400.0 420.6

BITUMINOUS CONCRETE BASE WIDENING TONS/DAY AVERAGE 55.0 1652.0 800.0 1400.0 350.0 525.0 1500.0 850.0 1200.0 2325.0 1200.0 1077.9
HIGH 55.0 2402.0 1000.0 1600.0 500.0 1000.0         -- 1500.0 1500.0 3600.0 2000.0 1515.7
LOW 1000.0 1000.0 4000.0 1000.0 1800.0 1325.0         -- 1500.0 1000.0 1578.1

BITUMINOUS PAVEMENT REMOVAL SY/DAY AVERAGE 7000.0 5000.0 7833.0 1550.0 3750.0 1765.0 2500.0 4000.0      N / A 4000.0      N / A 4155.3
HIGH 7000.0 8000.0 12000.0 3000.0 800.0 3290.0         -- 6500.0 6000.0 5823.8



       PRODUCTION RATES

          CONCRETE PAVING
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW 1000.0 1000.0 2465.0 100.0 550.0 3300.0 700.0 1250.0 2000.0 2000.0 1700.0 1460.5
REINFORCED CONCRETE PAVEMENT SY/DAY AVERAGE 10500.0 10000.0 10520.0 1600.0 10500.0 3945.0 6321.0 8000.0 14000.0 10000.0 9000.0 8580.5
    8" TO 11" HIGH 14000.0 14000.0 17060.0 10000.0 12000.0 7930.0 7462.0 12000.0 20000.0 13000.0 11200.0 12604.7

LOW 1000.0 1000.0 2717.0 1500.0 7000.0 500.0 282.0 1000.0 5300.0 1600.0 1800.0 2154.5
NON-REINFORCED CONCRETE PAVEMENT SY/DAY AVERAGE 10500.0 10000.0 11667.0 3000.0 10560.0 4500.0 6321.0 6500.0 11500.0 4200.0 9500.0 8022.5
    8" TO 11" (15 FT. JOINTS) HIGH 14000.0 14000.0 17060.0 5500.0 14000.0 8500.0 7462.0 12000.0 15000.0 6800.0 12000.0 11483.8

LOW 1691.0 100.0 450.0 2370.0 1500.0 1200.0 1218.5
REINFORCED CONCRETE PAVEMENT SY/DAY AVERAGE      N / A      N / A 5976.0 1600.0 3500.0 2780.0      N / A      N / A 10000.0      N / A 6200.0 5009.3
    12" TO 14" HIGH 8336.0 10000.0 5000.0 4960.0 13000.0 7300.0 8099.3

LOW 800.0 62.0 5000.0 1500.0 6000.0 300.0 223.0 1000.0 5300.0 2589.0 1700.0 2224.9
NON-REINFORCED CONCRETE PAVEMENT SY/DAY AVERAGE 10000.0 2816.0 7000.0 2600.0 10000.0 5630.0 5353.0 6500.0 11500.0 7166.6 7350.0 6901.4
    12" TO 14" (15 FT. JOINTS) HIGH 14000.0 5438.0 9000.0 5000.0 12000.0 10960.0 14550.0 12000.0 15000.0 11850.0 9625.0 10856.6

LOW 420.0 20.0 5000.0 2000.0 200.0 1500.0 200.0 1000.0 1292.5
COLD MILL CONCRETE SURFACE (3" OR LESS) SY/DAY AVERAGE 7260.0      N / A 35.0 10000.0 6000.0 1350.0      N / A 4750.0 500.0      N / A 2000.0 3986.9

HIGH 7260.0 50.0 15000.0 12000.0 2500.0 8000.0 800.0 3500.0 6138.8
LOW 343.0 141.0 30.0 60.0 175.0 20.0 225.0 100.0 90.0 47.3 100.0 121.0

CONCRETE PAVEMENT REPAIR SY/DAY AVERAGE 490.0 249.0 90.0 150.0 250.0 198.0 370.0 200.0 77.0 75.0 250.0 218.1
HIGH 595.0 330.0 150.0 300.0 350.0 375.0 450.0 300.0 52.0 103.3 400.0 309.6
LOW 200.0 1067.0 800.0 300.0 250.0 500.0 500.0 800.0 105.0 1000.0 552.2

PAVEMENT REMOVAL SY/DAY AVERAGE 1000.0 3800.0 1000.0 500.0 1500.0 1550.0      N / A 1000.0 2100.0 262.5 2000.0 1471.3
HIGH 2000.0 8800.0 1200.0 1000.0 3000.0 2600.0 1500.0 2650.0 365.0 4500.0 2761.5
LOW 1241.0 519.0 50.0 100.0 500.0 36.0 670.0 200.0 550.0 138.3 500.0 409.5

VERTICAL SAW CUT (FULL DEPTH) LF/DAY AVERAGE 1550.0 970.0 100.0 600.0 750.0 668.0 1440.0 350.0 950.0 400.0 1250.0 820.7
HIGH 1758.0 1348.0 200.0 1500.0 1500.0 1300.0 2960.0 500.0 1400.0 493.3 1625.0 1325.8
LOW 150.0 3000.0 50.0 260.0 1600.0 1012.0

DIAMOND GRINDING (CONCRETE PAVEMENT) SQ.YD/DAY AVERAGE      N / A      N / A 300.0      N / A 9000.0 275.0      N / A      N / A 717.0 2000.0      N / A 2458.4
HIGH 400.0 14000.0 500.0 1025.0 2400.0 3665.0



       PRODUCTION RATES

MISCELLANEOUS CONSTRUCTION
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW 48.0 200.0 75.0 100.0 200.0 30.0 56.5 50.0 150.0 90.0 200.0 109.0
CURB AND GUTTER LF/DAY AVERAGE 104.0 600.0 150.0 400.0 600.0 90.0 487.0 475.0 230.0 145.0 1000.0 389.2

HIGH 556.0 1500.0 250.0 2000.0 900.0 320.0 918.0 900.0 316.0 200.0 2000.0 896.4
LOW 200.0 300.0 242.0 100.0 550.0 900.0         -- 200.0 300.0 150.0 850.0 379.2

CURB AND GUTTER REMOVAL LF/DAY AVERAGE 500.0 1200.0 433.0 300.0 1250.0 954.0 500.0 450.0 500.0 500.0 2500.0 826.1
HIGH 1200.0 2000.0 833.0 600.0 1750.0 2325.0         -- 800.0 700.0 750.0 3100.0 1405.8
LOW 45.0 56.0 50.0 30.0 730.0 11.0 80.2 150.0 83.0 102.5 50.0 126.2

CONCRETE PAVED APPROACH SY/DAY AVERAGE 50.0 162.0 200.0 100.0 780.0 100.0 113.0 225.0 228.0 184.3 100.0 203.8
HIGH 70.0 265.0 400.0 200.0 350.0 300.0 175.0 300.0 240.0 264.0 200.0 251.3
LOW 100.0 15.0 25.0 250.0 150.0         -- 100.0 200.0 70.0 50.0 106.7

CONCRETE MEDIAN SY/DAY AVERAGE      N / A 250.0 20.0 125.0 350.0 175.0 200.0 225.0 275.0 105.0 100.0 182.5
HIGH 500.0 25.0 300.0 500.0 300.0         -- 350.0 400.0 190.0 175.0 304.4
LOW 50.0 1000.0 40.0 100.0 150.0 50.0 231.7

CONCRETE MEDIAN STRIP (4 FT. WIDE) LF/DAY AVERAGE      N / A      N / A      N / A 100.0 3000.0 220.0      N / A 225.0 262.0      N / A 100.0 651.2
HIGH 200.0 5000.0 650.0 350.0 375.0 175.0 1125.0
LOW 50.0 100.0 100.0 100.0 75.0 200.0 104.2

CONCRETE TRAFFIC BARRIER TYPE A LF/DAY AVERAGE      N / A      N / A      N / A 1500.0 600.0 200.0      N / A 425.0 287.0 1550.0      N / A 760.3
    (CAST IN PLACE) HIGH 2600.0 1000.0 400.0 750.0 450.0 2600.0 1300.0

LOW 100.0 100.0 300.0 50.0 137.5
CONCRETE TRAFFIC BARRIER TYPE C LF/DAY AVERAGE      N / A      N / A      N / A      N / A 600.0 1633.0      N / A 600.0 75.0      N / A      N / A 727.0
    (CAST IN PLACE) HIGH 1000.0 2965.0 900.0 100.0 1241.3

LOW 750.0 238.0 200.0 100.0 300.0 62.5 58.0 400.0 450.0 83.3 200.0 258.3
GUARD RAIL LF/DAY AVERAGE 1200.0 563.0 500.0 200.0 500.0 200.0 187.0 700.0 775.0 189.3 400.0 492.2

HIGH 1700.0 963.0 800.0 500.0 1250.0 4402.0 333.0 1000.0 1100.0 262.5 800.0 1191.9
LOW 800.0 277.0 1000.0 100.0 500.0 200.0 12.0 600.0 1000.0 212.5 400.0 463.8

GUARD RAIL REMOVAL LF/DAY AVERAGE 1250.0 277.0 2000.0 200.0 1300.0 500.0 256.0 1000.0 1750.0 250.0 600.0 853.0
HIGH 1750.0 277.0 3000.0 500.0 400.0 2000.0 500.0 1400.0 2500.0 275.0 1000.0 1236.5
LOW 1.0 2.0 3.3 2.0 1.0 3.0 1.0 1.5 2.0 2.0 1.9

GUARD RAIL - BREAKAWAY CABLE TERMINAL EACH/DAY AVERAGE 4.0 8.0 5.7 6.0 3.0 5.0 3.0 2.5 4.0 6.0      N / A 4.7
HIGH 8.0 10.0 7.7 10.0 4.5 8.0 3.0 3.5 6.0 8.0         6.9
LOW 230.0 110.0 200.0 50.0 100.0 4.0 162.5 80.0 125.0 68.8 250.0 125.5

PLACING ROCK BLANKET CU.YD/DAY AVERAGE 300.0 223.0 700.0 140.0 200.0 200.0 168.8 200.0 225.0 247.5 500.0 282.2
HIGH 320.0 317.0 1000.0 200.0 350.0 400.0 175.0 320.0 325.0 385.0 650.0 403.8
LOW 200.0 61.0 50.0 100.0 75.0 50.0 500.0 100.0 150.0 150.0 175.0 146.5

PLACING ROCK DITCH LINER CU.YD/DAY AVERAGE 200.0 140.0 100.0 200.0 180.0 200.0 500.0 300.0 275.0 525.0         -- 262.0
HIGH 200.0 240.0 150.0 2000.0 330.0 400.0 500.0 500.0 400.0 600.0 400.0 520.0
LOW 45.0 61.0 50.0 100.0 125.0 152.0 44.0 100.0 100.0 87.3 200.0 96.8

RCP CULVERTS LESS THAN 36" IN DIAMETER LF/DAY AVERAGE 105.0 137.0 150.0 200.0 200.0 415.0 49.0 200.0 216.0 117.5 250.0 185.4
HIGH 190.0 213.0 300.0 400.0 375.0 679.0 54.0 400.0 330.0 175.0 300.0 310.5
LOW 50.0 40.0 50.0 50.0 100.0 10.0 6250.0 100.0 108.0 50.0 100.0 628.0

RCP CULVERTS 36"-60" IN DIAMETER LF/DAY AVERAGE 150.0 91.0 100.0 200.0 200.0 52.0 100.0 150.0 175.0 143.3 125.0 135.1
HIGH 300.0 160.0 120.0 400.0 300.0 140.0 138.0 300.0 260.0 145.5 150.0 192.1
LOW 25.0 75.0 75.0 75.0 80.0 50.0 63.3

RCP CULVERTS GREATER THAN 60" IN DIAMETER LF/DAY AVERAGE      N / A      N / A      N / A 100.0 150.0 120.0      N / A      N / A 150.0 145.0 75.0 123.3
HIGH 200.0 250.0 145.0 225.0 205.0 100.0 187.5
LOW 100.0 433.0 200.0 1000.0 100.0 1000.0 500.0 476.1

GEOCOMPOSITE PAVEMENT EDGE DRAIN LF/DAY AVERAGE      N / A 200.0 800.0 400.0 2500.0 250.0      N / A      N / A 2000.0      N / A 5000.0 1592.9
HIGH 400.0 1150.0 3000.0 5000.0 350.0 4000.0 7500.0 3057.1
LOW 60.0 60.0 500.0 50.0 500.0 1918.0 555.0 50.0 1930.0 10058.6 200.0 1443.8

LONGITUDAL PIPE AGGR. UNDERDRAIN LF/DAY AVERAGE 200.0 1293.0 2000.0 150.0 1500.0 2228.0 4433.0 100.0 3000.0 14943.1 1000.0 2804.3
HIGH 500.0 2255.0 3000.0 300.0 3000.0 2537.0 7240.0 175.0 4160.0 19827.7 1500.0 4045.0
LOW 2.0 2.0 1.0 2.0 2.0 2.0 1.0 1.0 3.0 1.0 2.0 1.7

DROP INLETS EACH/DAY AVERAGE 5.0 4.0 2.0 4.0 3.0 5.0 3.5 6.0 5.0 2.3 2.5 3.8
HIGH 10.0 7.0 4.0 7.0 4.0 8.0 6.0 8.0 7.0 3.5 3.0 6.1
LOW 1.0 1.0 1.0 1.0 2.0 2.0 2.0 1.0 4.0 1.0 0.5 1.5

MANHOLES EACH/DAY AVERAGE 2.0 3.0 2.3 2.0 3.5 4.0 4.0 2.5 6.0 5.0 2.0 3.3
HIGH 3.0 5.0 4.3 3.0 5.0 7.0 6.0 4.5 8.0 7.0 4.0 5.2



       PRODUCTION RATES

MISCELLANEOUS CONSTRUCTION (CONT.)
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW 8.7 750.0 3000.0 3000.0 1500.0 300.0 700.0 500.0 7650.0 150.0 600.0 1650.8
PREFORMED MARKING TAPE LF/DAY AVERAGE 26.0 2500.0 5000.0 4500.0 4500.0 5700.0 2100.0 2000.0 7500.0 250.0         -- 3407.6

HIGH 26.0 4000.0 7000.0 8000.0 8000.0 10240.0 3500.0 3500.0 16500.0 500.0 1500.0 5706.0
LOW 14.0 600.0 500.0 6000.0 4000.0 1840.0 5000.0 2000.0 14000.0 10534.0 20000.0 5862.5

PAINT STRIPE LF/DAY AVERAGE 46.0 4400.0 15000.0 15000.0 8000.0 39850.0 10000.0 5000.0 38750.0 13877.5 50000.0 18174.9
HIGH 46.0 1200.0 30000.0 25000.0 15000.0 66800.0 35000.0 8000.0 55000.0 12505.0 70000.0 28959.2
LOW 8.7 750.0 3000.0 3000.0 1500.0 300.0 700.0 500.0 7650.0 150.0 600.0 1650.8

SIGNING INSTALLATION LF/DAY AVERAGE 26.0 2500.0 5000.0 4500.0 4500.0 5700.0 2100.0 2000.0 7500.0 250.0         -- 3407.6
HIGH 26.0 4000.0 7000.0 8000.0 8000.0 10240.0 3500.0 3500.0 16500.0 500.0 1500.0 5706.0
LOW 30.0 2467.0 2000.0 6000.0 3000.0 1000.0 4100.0 2500.0 9000.0 2035.0 5000.0 3375.6

THERMOPLASTIC PAVEMENT MARKING LF/DAY AVERAGE 115.0 14627.0 15000.0 15000.0 5000.0 2500.0 11600.0 8000.0 22500.0 4756.6 12000.0 10099.9
HIGH 115.0 22500.0 30000.0 25000.0 10000.0 6000.0 13643.0 15000.0 14000.0 9285.0 16000.0 14685.7

        TURF ESTABLISHMENT
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW         -- 1000.0 500.0 500.0 3300.0 900.0         -- 300.0 1050.0 2000.0 1500.0 1227.8
SODDING SY/DAY AVERAGE 2600.0 2000.0 1000.0 2000.0 4200.0 1700.0 400.0 1500.0 2225.0 3350.0 3000.0 2179.5

HIGH 2800.0 2500.0 2000.0 3000.0 5000.0 30050.0         -- 2000.0 3400.0 7000.0 5000.0 6275.0
LOW 5.0 4.0 4.0 3.0 5.0 2.0 3.5 2.0 8.0 3.0 4.0 4.0

SEEDING AND MULCHING ACRES/DAY AVERAGE 15.0 9.0 10.0 5.0 8.0 3.0 9.1 6.5 14.0 4.8 10.0 8.6
HIGH 20.0 11.0 15.0 10.0 17.0 12.0 12.5 12.0 22.0 6.3 18.0 14.2
LOW 20.0 180.0 30.0 76.7

PLANTING TREES 2"- 4" IN DIAMETER EACH/DAY AVERAGE      N / A      N / A      N / A      N / A 40.0 398.0      N / A      N / A 115.0      N / A      N / A 184.3
HIGH 80.0 612.0 200.0 297.3
LOW 12.0 5.0 30.0 15.7

PLANTING TREES GREATER THAN 4" IN DIAMETER EACH/DAY AVERAGE      N / A      N / A      N / A      N / A 30.0 15.0      N / A      N / A 115.0      N / A      N / A 53.3
HIGH 60.0 30.0 200.0 96.7
LOW 5.0 30.0 25.0 30.0 12.5 10.0 3.5 15.0 30.0 5.0 10.0 16.0

DITCH CHECKS EACH/DAY AVERAGE 10.0 50.0 42.0 55.0 35.0 17.0 17.6 25.0 50.0 15.0 20.0 30.6
HIGH 50.0 63.0 60.0 80.0 45.0 34.0 26.5 30.0 65.0 20.0 30.0 45.8
LOW 100.0 1000.0 1017.0 2000.0 350.0 350.0 50.0 300.0 600.0 200.0 500.0 587.9

SILT FENCE LF/DAY AVERAGE 500.0 2500.0 1450.0 3000.0 900.0 560.0 525.0 500.0 1000.0 2000.0 2000.0 1357.7
HIGH 1000.0 4000.0 1983.0 4000.0 1250.0 1420.0 1790.0 850.0 1200.0 2500.0 3000.0 2090.3

          SIGNALS / LIGHTING
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW 375.0 450.0 300.0 500.0 200.0 802.5 200.0 1000.0 100.0 436.4
ELECTRIC CABLE LF/DAY AVERAGE      N / A 750.0 950.0 100.0 1500.0 1750.0 1377.5 700.0 3000.0 250.0      N / A 1153.1

HIGH 2000.0 1500.0 200.0 2500.0 2500.0 1660.0 1000.0 5000.0 400.0 1862.2
LOW 175.0 250.0 175.0 250.0 65.0 14.0 100.0 350.0 150.0 169.9

CONDUIT - TRENCHED LF/DAY AVERAGE      N / A 400.0 475.0 350.0 600.0 500.0 120.0 300.0 1725.0 487.5      N / A 550.8
HIGH 975.0 675.0 800.0 780.0 800.0 225.0 500.0 3000.0 400.0 906.1
LOW 50.0 250.0 50.0 100.0 40.0 34.0 50.0 20.0 100.0 77.1

CONDUIT - PUSHED LF/DAY AVERAGE      N / A 125.0 475.0 100.0 300.0 100.0 91.5 100.0 55.0 270.0      N / A 179.6
HIGH 250.0 675.0 200.0 500.0 300.0 153.5 300.0 87.0         -- 308.2
LOW 6.0 4.5 3.0 4.0 2.0 2.0 2.0 1.0 6.0 3.4

TRAFFIC SIGNAL HEAD EACH/DAY AVERAGE      N / A 8.0 7.5 6.0 5.0 6.0 5.0 5.0 4.0 9.5      N / A 6.2
HIGH 14.0 10.0 10.0 8.0 13.0 8.0 10.0 5.0 9.0 9.7
LOW 2.0 2.5 1.0 2.0 3.0 1.0 2.0 1.0 2.0 1.8

TRAFFIC SIGNAL / LIGHTING POST EACH/DAY AVERAGE      N / A 3.0 5.5 3.0 3.0 8.0 1.3 4.0 3.0 3.5      N / A 3.8
HIGH 5.0 7.5 4.0 5.0 10.0 1.5 6.0 4.0 4.0 5.2
LOW 4.0 2.5 1.0 2.0 3.0 1.0 1.0 2.0 2.0 2.1

DETECTOR LOOP EACH/DAY AVERAGE      N / A 6.0 4.5 3.0 5.0 3.0 2.0 5.0 3.0 5.0      N / A 4.1
HIGH 9.0 7.0 6.0 7.0 10.0 3.0 8.0 5.0 5.0 6.7

DAYS/ LOW 60.0 30.0 3.0 60.0 20.0 15.0 7.0 22.0 17.0         -- 26.0
TRAFFIC SIGNALS (COMPLETE INSTALLATION) INTERSECTION AVERAGE 20.0 20.0 2.0 30.0 15.0 10.0 5.5 20.0 11.0 20.5      N / A 15.4

HIGH 6.0 10.0 1.0 10.0 10.0 8.0 4.0 18.0 7.0         -- 8.2
DAYS/ LOW 4.0 6.0 6.0 10.0 4.0 4.0 4.0 4.0 5.3

PULL BOXES INTERSECTION AVERAGE      N / A 3.0      N / A 4.0 4.0 6.0 2.5 2.0 3.0 2.5      N / A 3.4
HIGH 3.0 2.0 2.0 5.0 1.0 1.0 2.0 2.0 2.3



       PRODUCTION RATES

   BRIDGE CONSTRUCTION (NEW)
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW 0.1 2.0 100.0 1.0 50.0 17.0 8.0 3.0 0.2 0.1 18.1
SUBSTRUCTURE EXCAVATION CY/DAY AVERAGE 0.5 3.5 500.0      N / A 2.0 142.0 32.0 15.0 6.0 2.0 1.0 70.4

HIGH 2.0 7.0 1000.0 3.0 200.0 79.0 20.0 14.0 3.0 2.0 133.0
LOW 120.0 181.0 200.0 100.0 150.0 51.0 111.0 75.0 250.0 153.3 200.0 144.7

DRIVE PILING LF/DAY AVERAGE 241.0 448.0 400.0 250.0 250.0 245.0 168.5 250.0 475.0 283.3 350.0 305.5
HIGH 300.0 837.0 600.0 500.0 400.0 694.0 263.5 350.0 683.0 568.0 500.0 517.8
LOW 10.0 7.0 10.0 30.0 10.0 12.0 17.0 14.0 11.0 7.6 10.0 12.6

FOOTINGS, COLUMNS, & CAPS (3 COLUMN BENTS) DAYS/EACH AVERAGE 6.0 6.0 7.0 20.0 9.0 6.0 13.0 10.0 9.0 5.8 8.0 9.1
HIGH 3.0 6.0 3.0 15.0 9.0 6.0 9.0 7.0 8.0 4.5 5.0 6.9
LOW 12.0 4.0 12.0 5.0 10.0 8.0 7.5 8.0 5.0 9.0 4.0 7.7

BUILD ABUTMENTS DAYS/EACH AVERAGE 6.0 3.0 9.0 3.0 9.0 6.0 6.5 6.0 3.0 8.0 3.0 5.7
HIGH 3.0 3.0 5.0 2.0 9.0 4.0 5.5 4.0 3.0 7.5 2.0 4.4
LOW 3.0 1.5 3.0 3.0 2.0 5.0 2.5 3.0 2.0 0.8 2.0 2.5

P/S I-GIRDER ERECTION DAYS/SPAN AVERAGE 2.0 0.8 2.0 2.0 2.0 2.0 1.8 2.0 1.0 0.8 1.0 1.6
HIGH 0.3 0.5 1.0 1.0 2.0 1.0 1.0 1.0 1.0 0.8 0.5 0.9
LOW 310.0 126.0 100.0 150.0 350.0 100.0 182.5 180.0 230.0 175.0 150.0 186.7

STRUCTURAL DECK CONCRETE CY/DAY AVERAGE 310.0 250.0 300.0 230.0 450.0 200.0 212.5 250.0 330.0 250.0 350.0 284.8
HIGH 310.0 393.0 500.0 450.0 600.0 300.0 242.5 320.0 430.0 325.0 600.0 406.4
LOW 2500.0 35000.0 20000.0 20000.0 26000.0 106020.0 50000.0 25025.0 50000.0 100000.0 43454.5

ERECTING STRUCTURE STEEL LB/DAY AVERAGE      N / A 7500.0 43000.0 30000.0 40000.0 50000.0 212040.0 300000.0 50037.0 145000.0 150000.0 102757.7
HIGH 12500.0 50000.0 40000.0 60000.0 73000.0 318060.0 400000.0 75050.0 175000.0 200000.0 140361.0
LOW 16.0 5.0 12.0 15.0 12.0 21.0 8.0 24.0 14.1

TOTAL SUPERSTRUCTURE (STEEL BRIDGE) DAYS/SPAN AVERAGE      N / A 13.0 3.0      N / A 8.0 12.5 9.0 15.0 6.0 18.0      N / A 10.6
HIGH 10.0 2.0 6.0 10.0 6.0 8.0 4.0 12.0 7.3
LOW 10.0 10.0 3.0 10.0 15.0 9.0 13.0 8.0 10.5 18.0 10.7

TOTAL SUPERSTRUCTURE (P/S I-GIRDER) DAYS/SPAN AVERAGE 8.0 8.0 2.0      N / A 6.0 4.0 7.5 10.0 6.0 8.0 15.0 7.5
HIGH 6.0 5.0 1.0 4.0 3.0 6.0 6.0 4.0 5.5 14.0 5.5
LOW 44.0 529.0 100.0 50.0 200.0 100.0 283.0 40.0 430.0 262.6 150.0 199.0

SAFETY BARRIER CURB LF/DAY AVERAGE 78.0 545.0 300.0 170.0 350.0 200.0 336.0 400.0 900.0 429.0 300.0 364.4
HIGH 150.0 566.0 500.0 300.0 450.0 400.0 389.5 700.0 1260.0 620.0 500.0 530.5
LOW 8.0 4.0 3.0 4.0 3.5 10.0 5.0 5.0 3.0 5.0 8.0 5.3

BRIDGE APPROACH SLAB DAYS/EACH AVERAGE 5.0 2.0 2.0 2.0 2.5 8.0 4.5 4.0 2.0 3.0 6.0 3.7
HIGH 4.0 1.0 1.0 1.0 1.5 5.0 4.0 2.0 2.0 2.0 4.0 2.5
LOW 2.0 2.0 2.0 3.0 2.0 3.0 2.5 2.0 1.0 1.0 2.0 2.0

P/S PRE-CAST PANELS (ERECTING) DAYS/SPAN AVERAGE 1.0 2.0 1.0 2.0 1.0 2.0 2.0 1.0 1.0 0.8 1.5 1.4
HIGH 0.5 1.0 0.5 1.0 0.5 1.0 1.5 0.5 1.0 0.8 1.0 0.8
LOW 5.0 7.0 3.0 3.5 3.0 3.0 6.0 5.0 2.0 4.2

FINISHING, PAINTING, ETC. DAYS/SPAN AVERAGE      N / A 3.0 5.0 2.0 2.0 2.0 2.5 4.0 3.0 1.8      N / A 2.8
HIGH 2.5 3.0 1.0 1.0 2.0 2.0 2.0 1.0 0.5 1.7
LOW 4.0 50.0 30.0 28.0

FABRICATING & FURNISHING WIDE-FLANGE BEAM DAYS/SPAN AVERAGE      N / A 2.5 7.5      N / A 20.0      N / A      N / A      N / A      N / A      N / A      N / A 10.0
HIGH 1.0 2.5 15.0 6.2
LOW 4.0 50.0 30.0 28.0

FABRICATING & FURNISHING WELDED PLATE GIRDERDAYS/SPAN AVERAGE      N / A 3.0 7.5      N / A 15.0      N / A      N / A      N / A      N / A      N / A      N / A 8.5
HIGH 2.0 2.5 10.0 4.8
LOW 6.0 15.0 20.0 13.7

FABRICATING & FURNISHING P/S I-GIRDER DAYS/SPAN AVERAGE      N / A 4.0 5.0      N / A 15.0      N / A      N / A      N / A      N / A      N / A      N / A 8.0
HIGH 3.0 4.0 10.0 5.7
LOW 105.0 100.0 50.0 50.0 50.0 100.0 40.0 50.0 163.0 60.0 200.0 88.0

PREBORING EARTH LF/DAY AVERAGE 133.0 200.0 200.0 100.0 200.0 150.0 52.5 300.0 366.0 125.0 300.0 193.3
HIGH 133.0 300.0 300.0 200.0 300.0 400.0 65.0 450.0 550.0 200.0 400.0 299.8
LOW 10.0 10.0 30.0 10.0 10.0 8.0 55.0 8.0 50.0 21.2

PREBORING ROCK LF/DAY AVERAGE      N / A 20.0 25.0 50.0 50.0 15.0      N / A 25.0 100.0 40.0 100.0 47.2
HIGH 30.0 35.0 100.0 70.0 30.0 30.0 130.0 50.0 200.0 75.0
LOW 14.0 10.0 20.0 4.5 20.0 13.7

TEMPORARY BRIDGE ERECTING & DISMANTLING DAYS AVERAGE      N / A 10.0      N / A      N / A      N / A 7.0      N / A      N / A 15.0 4.5 10.0 9.3
HIGH 6.0 4.0 10.0 2.0 5.0 5.4



       PRODUCTION RATES

     BRIDGE RECONSTRUCTION
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW 768.0 600.0 500.0 100.0 360.0 500.0 300.0 600.0 200.0 436.4
BRIDGE REMOVAL SF/DAY AVERAGE      N / A 1070.0 1200.0      N / A 1000.0 1000.0 1275.0 700.0 600.0 1200.0 300.0 927.2

HIGH 1370.0 2200.0 1500.0 2800.0 975.0 1000.0 700.0 1500.0 400.0 1382.8
LOW 800.0 493.0 500.0 850.0 2000.0 600.0 400.0 600.0 400.0 738.1

REMOVE BRIDGE DECK SF/DAY AVERAGE      N / A 1600.0 1383.0      N / A 1000.0 913.0 3570.0 1000.0 800.0 1600.0 500.0 1374.0
HIGH 2400.0 2000.0 1500.0 1259.0 5140.0 1300.0 900.0 2000.0 600.0 1899.9
LOW 10000.0 680.0 2000.0 2000.0 350.0 550.0 400.0 6000.0 1000.0 2553.3

MILL DECK (1/4") SF/DAY AVERAGE      N / A 30000.0 1530.0 10000.0 3000.0 800.0      N / A 1100.0 600.0 6000.0 2000.0 6114.4
HIGH 40000.0 2105.0 15000.0 4000.0 1250.0 1650.0 1000.0 6000.0 3000.0 8222.8
LOW 10000.0 1723.0 1600.0 1000.0 500.0 100.0 750.0 500.0 2021.6

ASPHALT OVERLAY SF/DAY AVERAGE      N / A 25000.0 2753.0 8000.0 2000.0 1200.0      N / A 2500.0      N / A 2000.0 800.0 5531.6
HIGH 40000.0 4123.0 24000.0 3000.0 2000.0 3200.0 3000.0 4000.0 10415.4
LOW 500.0 372.0 170.0 500.0 500.0 500.0 125.0 500.0 300.0 385.2

LOW SLUMP OVERLAY SY/DAY AVERAGE      N / A 800.0 763.0 500.0 1000.0 1200.0      N / A 1000.0 200.0 1000.0 300.0 751.4
HIGH 1000.0 1133.0 1200.0 1500.0 2000.0 1200.0 400.0 1250.0 300.0 1109.2
LOW 2940.0 342.0 1500.0 400.0 1000.0 345.0 400.0 3000.0 1240.9

POLYMER CONCRETE OVERLAY SF/DAY AVERAGE      N / A 2940.0 720.0 5000.0 700.0 8000.0 465.0 600.0      N / A 5000.0      N / A 2928.1
HIGH 2940.0 1067.0 10000.0 1000.0 15000.0 580.0 800.0 7000.0 4798.4
LOW 2000.0 7524.0 4000.0 1000.0 3000.0 800.0 5000.0 3332.0

MEMBRANE WATERPROOFING SF/DAY AVERAGE      N / A 4500.0 11320.0      N / A 6000.0 8000.0 3000.0 2000.0      N / A 7000.0      N / A 5974.3
HIGH 5500.0 14817.0 8000.0 15000.0 3000.0 3500.0 9200.0 8431.0
LOW 4.0 10.0 48.0 25.0 50.0 35.0 4.0 20.0 28.0

EXPANSION JOINT REPLACEMENT LF/DAY AVERAGE      N / A 7.5 20.0 60.0 40.0 200.0      N / A 55.0      N / A 6.0 30.0 59.8
HIGH 10.0 30.0 120.0 70.0 400.0 75.0 8.0 50.0 109.0
LOW 2.5 55.0 100.0 100.0 50.0 10.0 52.9

RAILING RECONSTRUCTION LF/DAY AVERAGE      N / A 60.0 88.0      N / A 200.0 200.0      N / A 200.0      N / A      N / A 18.0 127.7
HIGH 90.0 128.0 300.0 300.0 250.0 20.0 181.3
LOW 50.0 172.0 200.0 50.0 100.0 114.4

REPLACE OR WIDEN BRIDGE DECK SF/DAY AVERAGE      N / A 125.0 433.0      N / A 400.0 200.0      N / A      N / A      N / A 200.0      N / A 271.6
HIGH 175.0 633.0 600.0 375.0 250.0 406.6
LOW 80.0 100.0 90.0 50.0 150.0 250.0 260.0 100.0 325.0 320.0 172.5

PRESTRESS CONCRETE BEAMS LF/DAY AVERAGE 160.0 150.0 205.0 200.0 300.0 520.0 390.0 700.0 462.0      N / A 520.0 360.7
HIGH 160.0 200.0 310.0 500.0 600.0 700.0 520.0 800.0 650.0 720.0 516.0
LOW 2000.0 5000.0 335.0 250.0 3000.0 2620.0 500.0 700.0 1000.0 2000.0 680.0 1644.1

REINFORCEMENT BARS (SUBSTRUCTURE) LB/DAY AVERAGE 4000.0 10000.0 565.0 1200.0 5000.0 9595.0 1000.0 2500.0 4000.0 6400.0 780.0 4094.5
HIGH 5100.0 15000.0 850.0 2500.0 9000.0 16570.0 4130.0 4000.0 6000.0 15000.0 880.0 7184.5
LOW 3000.0 6000.0 567.0 1000.0 4000.0 3000.0         -- 5000.0 6000.0 3000.0 1600.0 3316.7

REINFORCEMENT BARS (SUPERSTRUCTURE) LB/DAY AVERAGE 8500.0 13000.0 1213.0 3000.0 6000.0 17250.0 2500.0 12000.0 14000.0 6000.0 1700.0 7742.1
HIGH 10000.0 20000.0 1817.0 5000.0 10000.0 38000.0 17190.0 17000.0 20000.0 8000.0 1800.0 13527.9
LOW 100.0 50.0 50.0 25.0 15.0 50.0 20.0 100.0 51.3

CONCRETE  DECK REPAIR (HALF SOLING) SF/DAY AVERAGE      N / A 150.0      N / A 115.0 150.0 75.0      N / A 50.0 137.0 40.0 200.0 114.6
HIGH 300.0 300.0 200.0 150.0 130.0 200.0 50.0 500.0 228.8
LOW 50.0 30.0 25.0 20.0 10.0 42.0 30.0 50.0 32.1

CONCRETE  DECK REPAIR (FULL DEPTH) SF/DAY AVERAGE      N / A 150.0      N / A 50.0 75.0 50.0      N / A 30.0 65.0 60.0 100.0 72.5
HIGH 200.0 150.0 100.0 100.0 40.0 85.0 80.0 200.0 119.4
LOW 25.0 20.0 30.0 25.0 15.0 20.0 30.0 50.0 26.9

BRIDGE SLAB EDGE REPAIR LF/DAY AVERAGE      N / A 50.0 50.0 100.0 50.0 40.0      N / A      N / A 35.0 50.0 75.0 56.3
HIGH 150.0 70.0 150.0 75.0 70.0 50.0 70.0 80.0 89.4
LOW 25.0 20.0 50.0 40.0 20.0 50.0 20.0 32.1

UNFORMED SUPERSTRUCTURE REPAIR SF/DAY AVERAGE      N / A 50.0      N / A 40.0 100.0 100.0      N / A      N / A 35.0 75.0 30.0 61.4
HIGH 75.0 75.0 150.0 150.0 50.0 100.0 50.0 92.9
LOW 50.0 20.0 30.0 30.0 20.0 50.0 20.0 31.4

UNFORMED SUBSTRUCTURE REPAIR SF/DAY AVERAGE      N / A 75.0      N / A 30.0 60.0 60.0      N / A      N / A 35.0 75.0 30.0 52.1
HIGH 100.0 50.0 100.0 100.0 50.0 150.0 50.0 85.7
LOW 75.0 300.0 800.0 20.0         -- 298.8

MECHANICALLY STABILIZED EARTH WALL SF/DAY AVERAGE      N / A 100.0      N / A      N / A 500.0 1000.0      N / A      N / A 60.0 373.0      N / A 406.6
HIGH 150.0 600.0 2500.0 100.0         -- 837.5



       PRODUCTION RATES

DAYS BASED ON NUMBER OF SPANS & DEGREE OF DIFFICULTY
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW 51.0 150.0 35.0 50.0 120.0 20.0 71.0
TWO SPANS DAYS AVERAGE      N / A      N / A 32.5 120.0 30.0 40.0      N / A         -- 15.0      N / A      N / A 47.5

HIGH 25.5 90.0 20.0 30.0 60.0 10.0 39.3
LOW 103.0 66.0 74.0  45.0 55.0         -- 80.0 24.0 50.0 62.1

THREE SPANS DAYS AVERAGE 103.0 58.0 49.5      N / A 35.0 45.0 65.0 65.0 18.0 40.0      N / A 53.2
HIGH 103.0 50.0 39.0  25.0 35.0         -- 40.0 12.0 32.0 42.0
LOW 100.0  55.0 60.0         -- 120.0 27.0 72.4

FOUR SPANS DAYS AVERAGE      N / A      N / A 68.5      N / A 45.0 50.0 257.0         -- 21.0      N / A      N / A 88.3
HIGH 50.0  30.0 40.0         -- 75.0 15.0 42.0

MOBILIZATION / DEMOBILIZATION (TOTAL FOR BOTH)
ITEM UNIT DIST 1 DIST 2 DIST 3 DIST 4 DIST 5 DIST 6 DIST 7 DIST 8 DIST 9 DIST 10 AGC AVG

LOW 1.0 1.0 3.0 2.0 4.0 10.0 2.0 10.0 60.0 1.5 4.0 9.0
GRADING DAYS AVERAGE 3.5 3.0 6.0 2.5 5.0 8.0 3.0 30.0 90.0 2.0 10.0 14.8

HIGH 6.0 5.0 10.0 3.0 10.0 6.0 4.0 50.0 120.0 3.0 15.0 21.1
LOW 1.0 1.0 1.0 1.0 4.0 6.0 3.0 5.0 40.0 1.0 1.0 5.8

BITUMINOUS PAVING DAYS AVERAGE 1.0 3.0 2.0 2.0 8.0 4.0 4.0 10.0 50.0 1.0 2.0 7.9
HIGH 1.0 5.0 3.0 3.0 15.0 2.0 5.0 15.0 60.0 1.0 6.0 10.5
LOW 1.0 2.0 8.0 3.0 5.0 6.0 6.0 20.0 20.0 12.5 8.4

PORTLAND CEMENT PAVING DAYS AVERAGE 2.5 4.0 10.0 4.0 7.0 5.0 7.0 40.0 50.0 17.5      N / A 14.7
HIGH 4.0 6.0 20.0 6.0 15.0 4.0 8.0 50.0 80.0 20.0 21.3
LOW 1.0 3.0 10.0 5.0 2.0 10.0 3.0 30.0 80.0 10.0 15.4

GRADING & PAVING (P.C.C.) DAYS AVERAGE 3.0 5.0 12.0 6.0 4.0 8.0 8.0 70.0 100.0 15.0      N / A 23.1
HIGH 5.0 8.0 20.0 8.0 6.0 6.0 9.5 100.0 120.0 25.0 30.8
LOW 2.0 2.0 6.0 5.0 1.0 10.0 3.0 15.0 60.0 1.5 6.0 10.1

GRADING & PAVING (BIT.) DAYS AVERAGE 2.0 4.0 8.0 6.0 1.0 8.0 4.0 40.0 90.0 2.0 16.0 16.5
HIGH 2.0 6.0 10.0 8.0 2.0 6.0 5.0 65.0 120.0 3.0 31.0 23.5
LOW 4.0 10.0 5.0 1.0 14.0 4.0 60.0 80.0 7.0 12.0 19.7

GRADING, PAVING (BIT.) & BRIDGES DAYS AVERAGE      N / A 6.0 12.0 7.0 0.5 12.0 5.0 90.0 100.0 7.0 26.0 26.6
HIGH 10.0 22.0 10.0 0.5 10.0 6.0 100.0 120.0 8.0 40.0 32.7
LOW 5.0 4.0 12.0 5.0 1.0 14.0 6.0 70.0 100.0 12.0 22.9

GRADING, PAVING (P.C.C.) & BRIDGES DAYS AVERAGE 8.5 8.0 15.0 7.0 1.0 12.0 7.0 110.0 110.0      N / A 26.0 30.5
HIGH 12.0 12.0 25.0 10.0 2.0 10.0 8.0 125.0 120.0 40.0 36.4


